
ASH GROVE CEMENT \YEST, INC.

Inter-Office Memorandum

May B, 1 QSQ

To George Wells • From Ken Rone

Copies to Dick Cooke / Jim Post Subject Progress Report

EAST TERMINAL

A ground short occurred after changing the plant electrical feed from the
interim circuit to the new circuit. This occurred after all..systems passed
the hi-pot test; The power was rerouted through the interim circuit while
the problem is being checked. The office was without" power for one day.
The plant operations-were uneffected.

The transfer of cement from Ideal continues on a daily basis. We have operated
like this since January 16. •

The demolition crews have finished work at the raw mill and slurry tanks. #2
kiln is two-thirds complete and the precipitator building is down. #1 kiln,
the burner building and the roadway remain to be completed.

Cement transfers from Montana and Durkee are receiving more attention. The
shift by Asamera from Ideal to Montana combined with railcar shortages and the
seasonal upturn, has strained the supply of cement. This will see some relief
when Stoneway switches to Ideal for the HOV work.

VEST TEFMINAL

We have decided on a system to protect the unloader buckets from hitting the
floor of the ship. It will use infrared energy and detect the depth, to which
the unloader has travelled into the hold. It will warn the operator at any
depth the operator chooses to be notified.

Plugs -to prevent an oil spill from leaking.through.the..drains in the wharf were
installed. " - • • - - •-• ' " "' '
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Progress Report -2- May 8, 1989

The ship arriving this week.will have our largest delivery ever, 25.3. tons in
seven holds. . . •

Superior Quarry

Weyerhauser has requested an ariel survey, as required in our lease with
them, to verify quantities mined at the Superior Quarry.

The quarry work is complete and the mine area has been prepared for a long
period of inactivity. The stockpile of 100,000 tons will begin to be trans-
ferred to the East Terminal as soon as the ariel survey is complete.

Shipping

East Terminal Sales -6,070 tons

West Terminal Sales -3,263 tons

LSNA Shipments -1,827 tons
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